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Addressees:

APPROVAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) CHANGE REQUEST M-16-04-09, ESTABLISH TRI-PARTY
AGREEMENT INTERIM MILESTONES FOR SAMPLING TO SUPPORT 100AREA AND
300 AREA COMPONENT OF RIVER CORRIDOR BASELINE RISK ASSESSMENT

The Risk Assessment Work plan for the 100 Area and 300 Area Component of the River
Corridor Baseline Risk Assessment was submitted to the U.S. Environmental Protection Agency
(EPA) and the State of Washington, Department of Ecology (Ecology) on December 7, 2004, for
approval. The risk assessment serves as the basis for final remedy decisions for the operable
units (OU's) in the 100 and 300 Areas.

The U.S. Department of Energy, Richland Operations Office (RL), EPA, and Ecology,
hereinafter referred to as the Parties, developed a Tri-Party Agreement change package (see
attached) proposing two Tri-Party Agreement Interim Milestones for sampling and submittal of a
draft 100 Area and 300 Area Component Baseline Risk Assessment Report. Sampling to support
the 100 Area and 300 Area Component of the River Corridor Baseline Risk Assessment will
begin by October 31, 2005. The draft of the 100 and 300 Area Component Baseline Risk
Assessment Report will be submitted June 30, 2007.
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The Tri-Party Agreement change package was coordinated with and reviewed by

Larry Gadbois, of EPA, John Price of Ecology, and John Sands of RL. Ongoing coordination is
required for the milestone package related to the Hanford Risk Assessment Integration Strategy.
This milestone package will be transmitted separately.

In accordance with the Tri-Party Agreement Action Plan, Section 12.0, Changes to ihe
Agreement, the regulators have 14 days following receipt of the change packages to act. If you
have any questions, please contact me, or your staff may contact Leif Enckson Assistant
Manager for the River Corridor, at (509) 376-6628.

Sincerely,

AW

| : exth A. Klein
AMRC:JPS » Manager

Attachment

cc w/attach:

D. Bartus EPA

(. Bohnee, NPT

L.D. Crass, FHI

L. J. Cusack, Ecology
S. Harris, CTUIR

J. S. Hertzel, FHI

R. Jim YN

D.N. LaRue, BHI
T.Lee, BHI

T. Martin, HAB

A. Miles, NPT

E. J. Murphy-Fitch, FHI
K. Niles, ODOE

P. Sobotta, NPT
Administrative Record



Change Number Federal Facility Agreement and Consent Order Date:

M-16-04-09 Change Control Form

January 20. 2005, || ..

Originator: Phone:
I. P. Sands, RL River Corridor Project 509-373-0463
D. E. Jackson, RL Office of Environmental Services 509-376-8086

Class of Change:

[ 11- Signatories l [ X 11I - Executive Manager [ ] HI - Project Manager

Change Title:

Establish Tri-Party Agreement Interim Milestones for Sampling to Support 100/300 Area Component of River Corridor Baseline
Risk Assessment.

Description/Justification of Change:

In December 2004, the U.S. Department of Energy, Richland Operations Office, (RL) submitted the Risk Assessment Work Plan
for the 100 Area and 300 Area Component of the River Corridor Baseline Risk Assessment for approval to the State of
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA). The risk assessment will

support final remedy decisions for the operable units in the 100 and 300 Areas. There are currently no milestones established for
this risk assessment.

Modifications/deletions of existing milestones are denoted using stwkoout; additions are denoted with §h

Milestone Completion

Date

Milestone Description
;_-m-. ey B i 0 e e P hen

Impact of Change:

Administrative action is required to incorporate this change into Appendix D of the Tri-Party Agreement. Change is added scope
that is not covered by milestones and does not impact current TPA milestones.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals:

Approved Disapproved

J. B. Hebdon, RL IAMIT Representative

Approved Disapproved

N. Ceto, EPA [AMIT Representative

Approved Disapproved

M. A. Wilson, Ecology IAMIT Representative
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